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Cable Suspenders

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Installation of load transfer (LT) jacking brackets, rods, & hydraulic jacks.
- Installation of LT access platforms.
- Re-tensioning of Cable Band (CB) bolts on the North side-span.

I was inspecting Gary Anderson’s crew & Aaron Kent’s crew on installation of LT jacking brackets & access
platforms. See below for details & a list of labor for these crews. Others (Sami Daouk, L. Woo, V.
Altimarano) were inspecting the re-tensioning of CB bolts & installation of jacking brackets & access
platforms by other crews. See their diaries for details on that work.

- I arrived at the pier-7 office at 07:00.
- From 07:00 until 08:00, I continued the review of ABF Submittal 2694R00, Erection Plan (Cable) - Load
Transfer Plan.
- From 08:00 until 09:30, I attended the Senior staff meeting. We discussed several recent issues in the
news regarding the project.
- At 10:00, I arrived on the bridge.
- From 10:00 until 16:00, Gary’s crew was installing jacking bracket rods in the North main-span.
- From 10:00 until 11:30, Aaron’s crew was offloading material from the bridge deck to the Skyway.
- From 11:30 until 14:00, Aaron’s crew was installing access platforms & ladders in the North main-span.
- From 12:30 until 13:30, I checked the suspender rope center mark on each phase 1 LT suspender in the
South main-span to see if they have shifted away from the top CB groove. Most were centered correctly.
However, at 2 CBs (PP78S & PP90S), the ropes had shifted, & the center marks were no longer aligned
correctly. See attached photos. I spoke with ABF Engineer Adam Reeve about this. He agreed that
PP78S needed to be corrected. He disagreed with me regarding PP90S. He thought the ropes at this PP
were close enough to being aligned. I spoke with Roman Granados & Warren Collins about this later in
the afternoon. See note below.
- From 14:00 until 15:00, Aaron’s crew was offloading material from barges to the bridge deck.
- From 15:00 until the end of the shift, Aaron’s crew was installing access platforms & ladders in the South
main-span.
- From 15:30 until 16:15, I checked the suspender rope center mark on each phase 1 LT suspender in the
North main-span to see if they have shifted away from the top CB groove. Most were centered correctly.
However, at 1 CB (PP90N), the rope had shifted, & the center mark was no longer aligned correctly. See
attached photos. I did not get a chance to mention this to an ABF Engineer. I will do it tomorrow.
- From 16:00 until 17:30, Gary’s crew was installing hydraulic jacks at the bottom of the suspender
brackets in the North main-span.
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- From 17:30 until the end of the shift, Gary’s crew was installing the friction clamps on the suspender
ropes at PP90N.
- At 18:10, I left the bridge.
- From 18:20 until 19:00, I spoke with Roman & Warren about the suspender rope center mark alignment
issue.
- From 19:00 until 19:30, I wrote my diary for the day, & checked email.
.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 2.00 12.00

JNM Zach MacDonaldIronworker 8.00 2.00 2.00 12.00

APP HENRY HERNANDEZIronworker 8.00 2.00 2.00 12.00

APP SCOTT ROSSOperator 8.00 2.00 2.00 12.00

APP ETHAN KENTIronworker 8.00 2.00 2.00 12.00

JNM JOSE ALFAROIronworker 8.00 2.00 2.00 12.00

JNM HAYES BATISTEIronworker 8.00 2.00 2.00 12.00

FOR GARY ANDERSONIronworker 8.00 2.00 2.00 12.00

APP PATRICK OLEARYIronworker 8.00 2.00 2.00 12.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 2.00 12.00

FOR AARON KENTIronworker 8.00 2.00 2.00 12.00

Attachment

Suspender center marks shifted from CB top groove at PP78S - To be
correctly prior to load transfer

Suspender center marks shifted from CB top groove at PP90S - To be
correctly prior to load transfer
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Suspender center marks shifted from CB top groove at PP90N - To be
correctly prior to load transfer
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